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U.S.IRENAL CARE

November 2, 2017 RECE\VED

0 9 207
Via UPS NO\' 33
TiE
lllinois Health Facilities Planning Board EALTHF%%‘\EWB ARD

R
525 W. Jefferson, Second Floor SERV‘CES

Springfield, lllinois 62761
Attn: Courtney Avery

Re:  Annual Progress Report for U.S. Renal Care Hickory Hills Dialysis (Project 16-026)

Dear Ms. Avery:

In accordance with the lilinois Health Facilities Planning Act, 20 ILCS 3960, and the llinois
Health Facilities and Services Review Board’s {the “Board’s”}) Planning Procedural Rules, 77 Ill.
Adm. Code 1130, USRC Hickory Hills, LLC d/bfa U.S. Renal Care Hickory Hills Dialysis (the
“Facility”) respectfully submits this Annual Progress Report for the above-referenced project (the

“Project”).

1. Current Status of the Project
The Facility has completed approximately 100% of the construction of the Project.

2. Costs Facility Has Expended to Date

Through August 31, 2017, the Facility has financially committed itself to expend more
than 33% of the total project cost, through signed contracts and other legal means, and has
expended approximately $2,364,691.16 toward the approved Project. See Table 1.

Please do not hesitate to contact me at 870-336-4022, if you have any questions or
require additional information.

Sincerely,

st~

ck Harrington, Séhior Vice President

Enclosures

482444 72-6608.1

9905 Longview Drive * Jonesboro, AR 72401 * Phone: 870.931.5400 ¢ Facsimile: 214.736.2620
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Table 1

U.S. Renal Care Hickory Hills {Project 16-026)

Annual Progress Report — Project Costs

PROJECT COSTS EXPENDED TO DATE

Use of Funds Expended Permit Difference
Preplanning Costs 0
Site Survey and Soil Investigation N/A
Site Preparation (Included in new Demo
construction contract.) 0
Off Site Work N/A
New Construction Contracts $1,128,858.00
Modernization Contracts 0
Contingencies $90,961.00
Architectural/ Engineering Fees $62,478.41
Consulting and Other Fees $68,000.00
Movable or Other Equipment {not in _
construction contracts) - $500,000.00
Bond Issuance Expense (project related) N/A
Net Interest Expense During Construction
{project related) 0
Fair Market Value of Leased Space or
Equipment $514,393.75
Other Costs To Be Capitalized 0
Acquisition of Building or Other Property
{excluding land) N/A

Total | $2,364,691.16
Source of Funds
Cash and Securities $1,850,257.41
Lease {fair market value) $514,393.75
Total | $2,364,691.16
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